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New information since Project Update #10: 

 All piles for the retaining walls have been installed 

o Backfilling of earth for the retaining walls has begun 

 Drilling for the wire mesh anchors is complete 

o Placement of anchored mesh on slopes has begun and is expected to be complete 

by October 15 

 Final paving and retaining wall activities are expected to be complete by mid-November. 

 

 

Timeline: 

 Construction will continue through fall 2012.  The following activities and dates are the best 

estimate available at this time. 

 Late April 2012: install construction area signs, stormwater protection, etc. 

 May 2012: major earthwork, begin construction of retaining walls 

 June 2012 through mid-October 2012: continue to work on retaining walls, install anchored 

mesh on slopes, realign roadway, final paving 

 November 2012: complete retaining walls, install guardrail, project cleanup 

 

More information: 

 Cedrik Zemitis, Caltrans Project Manager, 760-872-5250 or Cedrik.Zemitis@dot.ca.gov 

 Florene Trainor, Caltrans Public Information Officer, 760-872-0603 or 

Florene.Trainor@dot.ca.gov 

 For general State highway information: 1-800-427-ROAD (7623) or www.dot.ca.gov 
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